100 Webster Street, Suite 300
Oakland, CA 94607
(510) 540-5008
www.altaplanning.com

Town of Mammoth Lakes Multi-Modal Vision
Plan
Scope of Services and Fee Proposal
Revised October 10, 2016

Alta proposes to develop a Multi-Modal Bicycle, Pedestrian, Transit and Parking Vision Plan to
help the Town of Mammoth Lakes plan for the efficient movement of residents and visitors,
maximize mobility choices, and encourage alternatives to personal car trips.
The overarching objective of this effort is to support a vision for Mammoth as a premiere yearround outdoor recreation destination where residents and visitors can leave their cars parked
and utilize a system of transit, trails, and shared mobility options to seamlessly access all key
destinations.
Several questions will be studied during this process:
1. How can residents and visitors access areas within and beyond Town boundaries
without using their cars?
2. What strategies should the Town adopt to reduce automobile dependence in light of
currently planned development and future buildout?
3. Where should priority parking and transit hubs be located, and what are potential traffic
and other impacts of those facilities?
4. How can the trail network and other active transportation options be most effectively
integrated with the parking and transit hubs?
5. What role do shared mobility options such as car share, ride share, and bike share have
in supporting transit routes with on-demand service?
6. How should the Town implement policy updates to accommodate the emergence of new
modal technologies such as electric bikes while anticipating their effects on public lands?
7. What technology tools can support these strategies in providing mode choice information
and create a seamless experience for the user in accessing destinations?
Our process for this project is based on a centerpiece collaborative effort where the Alta
Planning + Design Team would hold a weeklong charrette in Mammoth Lakes to meet with
stakeholders and gather input, gain an on-the-ground understanding of destinations and
connections, develop the draft Vision Plan, and share it with the public in a compressed, highlycollaborative session.
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The following is a proposed scope for the project that expands on the general scope provided
through written and phone conversations with the Town of Mammoth Lakes. Our team is flexible
in our approach, and we look forward to working with the Town to finalize the scope tasks and
level of effort through contract negotiations.

Scope of Work
Task 1 – Baseline Conditions Analysis
The Alta team will convene a kickoff conference call to set the schedule and expectations for the
project, and provide a list of data needs for the project. The Alta team will review available data
and studies outlining the current conditions related to the existing streetscape, zoning, traffic,
multi-modal transportation, and parking in the study area. In addition we will prepare base maps
based on the “as-built” documents or GIS mapping provided by the Town. Specific items to be
reviewed are as follows:
● A proposed “study area” to be provided by the Town including supporting GIS data sets
● Draft Mobility Element;
● Trail System Master Plan and associated GIS data sets and maps;
● Devils Postpile National Monument Management Plan;
● Capital Improvement Plan;
● Parking & Snow Management Study;
● 2016 Hart Howerton Planning work;
● District Planning Information;
● Town cumulative project list and map;
● Zoning of the project area (existing and proposed);
● Traffic conditions (daily volume compared to capacity planning level analysis) within the
study area; and
● As-built documentation as it relates to pavement (number of lanes, widths, and lane
purpose), sidewalks, planting strips, medians, right of way, furnishing and planting
detailing.
The analysis will allow development of a framework of issues and opportunities to explore
during the design workshop.
Client responsibilities: Client will provide digital copies of all applicable plans and reports. No
new data will be collected by the Consultant as part of this scope.
Deliverables: Minutes from kickoff meeting; base map of the project area to be used during the
charrette; brief memo synopsis of issues, challenges, opportunities, and desires resulting from
the stakeholder sessions; and a list of comments, and questions to be provided to the Town
prior to the Charrette.

2

Task 2 – Design Charrette
2.1 Design Charrette - The Alta team will facilitate an on–site weeklong design charrette
concentrating on balancing the transportation needs and future alternatives for Mammoth
Lakes. Alta will provide 7 staff for the charrette:


1 Lead Facilitator (Jeff Olson)



2 Multi-Modal/Active Transportation Experts (Brett Hondorp, Jeff Knowles)



1 Transit Expert



1 Parking Expert



2 graphics / mapping / support staff

A general charrette schedule for the week would be as follows:
ARRIVAL: Sunday
1. Our team will arrive by Sunday evening to prepare for the week ahead
DAY 1: Monday
1. On Monday morning our team will convene with Town staff to confirm the week schedule
and adjust any activities / timings / agendas as needed. A site tour to key destinations will
be held to help the team understand issues and opportunities.
2. The remainder of the day our Team will brainstorm ideas and begin to develop ideas and
concepts for Mammoth Lakes.
3. At the end of the day, the Team will facilitate an evening Public Kickoff Meeting to
inform the community of the project, its goals and objectives, and to conduct a strengths,
weaknesses, and opportunities visioning exercise for mobility in Mammoth Lakes. The
presentation will include ideas and best practices from other peer recreational destination
communities.
DAYS 2 and 3: Tuesday and Wednesday
1. On days 2 and 3 our team will work with Town staff and Stakeholders in a collaborative
effort to explore ideas and develop options that will include the following:
a. Existing and future activity generators;
b. Current and projected visitor levels;
c. Current travel mode choice and capacities;
d. Parking locations;
e. Transit hubs, routes, and capacities;
f. Dedicated transit lane on SR-203 serving Main Lodge
g. Trails and other active transportation facilities (including trailheads)
h. Nexus between the Town and the national scenic trails (Pacific Crest Trail/John
Muir Trail)
i. Concepts for downtown / neighborhood gateways where appropriate;
j. Potential opportunity areas and concept designs for those areas; and
k. Development of integrated multi-modal transportation vision plan, including plan
view maps, street cross sections, and photo-simulations.
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During these two days we will schedule meetings with specific stakeholder groups to
learn issues, opportunities, challenges, and desires of the various stakeholders with
regard to existing and future mobility needs in and around Mammoth Lakes. For
efficiency we will try to hold as many meetings as drop-in at the charrette site as
possible, but our staff will also be available to meet one-on-one with stakeholders at a
location of their convenience to ensure broad participation. It is anticipated that
stakeholders to be interviewed would include, but not be limited to, the following groups:
●
●
●
●
●
●
●
●
●
●
●
●
●
●
●
●
●

Town and County staff (planning/economic development, engineering, public
works, utilities, Town Manager, airport);
Elected Town Officials;
Elected County Officials;
National Park Service (Devil’s Postpile NM / Yosemite NP);
US Forest Service (Inyo National Forest);
Eastern Sierra Transit Authority
Yosemite Area Regional Transportation System (YARTS) (managed by Merced
COG);
Local Transportation Commission (LTC)
Board and Staff Representatives of Town Commissions (PEDC, Recreation, etc)
Board and Staff Representatives of Town NGOs (MLR, MLT, MLH, etc)
Red’s Meadow Resort;
Mammoth Mountain Ski Area / Bike Park;
Lodging industry;
Local business representatives;
Neighborhood representatives;
Caltrans District 9 representatives; and
Any other Town-identified stakeholders.

2. On both days 2 and 3, we will host a late afternoon open “pin up” with the client and
stakeholders to present the work of the day and take comments and questions and
engage people in our process. During the pin-up sessions our team will present the draft
concepts to Town staff and invited stakeholders to elicit input and direction on
proposed improvements and enhancements. Feedback received during the pin-ups will
help our Team refine the concepts toward the draft set of vision plan options and
strategies.
DAY 4: Thursday
1. Our work on Thursday will be focused on synthesizing the input we have heard during
the week into a set of options for the draft multi-modal Vision Plan.
2. On the evening of the fourth day, the Team will present a set of proposed strategies and
recommendation options for the Town in a Public Workshop. This will include an overall
schematic plan; potential blow ups of critical areas; recommended parking, transit, and
active transportation facilities, programmatic recommendations, and photo simulations of
select areas suitable for presentation (up to five). We will discuss benefits and trade-offs
of each option, along with potential impacts, cost considerations, and responsible
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implementers. Feedback from the Thursday public workshop will help our team
understand priorities and direction on the various options moving into the draft plan.

DEPARTURE: Friday
1. Our team will depart on Friday, using the morning to gather any additional photos,
fieldwork or data to inform our next steps.
2.2 Post Charrette Synopsis Memorandum: At the conclusion of the charrette, the Alta Team
will package the draft elements developed during the charrette into a final refined PowerPoint
Presentation and Charrette Summary Memorandum. These materials will summarize the
weeklong charrette process, including stakeholder groups consulted with and key themes of
input, major opportunities and challenges, refinement of improvement concepts leading to the
recommended strategies and vision, and input heard at the final charrette presentation. These
materials will form the basis for development of the Draft Vision Plan.
Client Responsibilities: Studio space for the design charrette within the study area that can be
accessed by the team from 8 am until 9 pm. Client to assist in identification of stakeholders and
send invitations to the stakeholder meetings.
Deliverables: Alternative concepts, master plan of transportation improvements; sketches of
proposed streetscape recommendations. Slides of materials to be used in a PowerPoint that will
be presented at the conclusion of the design charrette. (Town to determine the audience).
Refined PowerPoint presentation and Summary Memo incorporating comments received at the
final charrette presentation.

Task 3 – Multi-Modal Vision Plan
Following the charrette, Alta will work with staff to refine and develop a preferred set of vision
elements to move forward for the Vision Plan. This document will take the form of a highly
illustrative master plan, showing an overall plan graphic of the recommended plan and specific
enhancement locations; concept site plans for transit and parking facilities; refined photosimulations from charrette; and supporting narrative. A placeholder for an opinion of probable
cost table for the proposed streetscape enhancements will be included and filled in once
concurrence on the draft report is reached.
Client Responsibilities: One set of compiled comments within two weeks of draft submittals;
up to two rounds of revisions are included per document.
Deliverables: Draft and revised Vision Plan, and all native files (GIS, AutoCAD, InDesign, or
any other native file formats) will be delivered to the City.
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Task 4 – Final Reports, Cost Estimates, and Implementation Strategy
4.1 Cost Estimates and Implementation Strategy – The Team will develop estimates of
probable costs for the mobility recommendations proposed. The team will use the best available
infrastructure, operational and programmatic cost data to develop the cost estimates for the
transportation enhancements. In addition, a recommended implementation strategy outlining
potential priority projects, potential “quick victory” early implementation projects, and funding
mechanisms will be developed. This information will then be incorporated into the final
documents for submission and review by the Town.
4.2 Final Documents - Final documents will be compiled and submitted to the Town for review
and comment. One round of review comments will be addressed.
4.3 Final Presentations – The Team will prepare for and conduct a final presentation of the
recommended plans and policies. It is anticipated that the presentation will be to Town Council
at a regularly scheduled meeting. We can also arrange additional presentations to stakeholder
groups within the same visit to discuss the Vision Plan if desired by staff.
Deliverables: Final Vision Plan; draft and final PowerPoint presentations for Town Council.

Fee Estimate and Schedule
Task
Data Collection / Baseline Conditions
Design Charrette
Refinement and Draft Vision Plan
Final Plan and Presentations
Expenses and Travel
TOTAL

Budget

Schedule

$9,500

October 2016

$55,000

November 2016

$9,000

January 2017

$15,500

February 2017

$5,000
$94,000
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